Mobile App Release Process

Legend

- 🕐 Scheduled Job
- 🚀 Triggered Job
- 🟩 Automated Process
- 🟧 Communication
- 🟦 Output/Submission
- 🟪 Manual Process

Sprint Week 1 | **Sprint Week 2**

| Release Sprint Day 1 - WED | Day 2 - THUR | Day 3 - FRI | Day 4 - MON | Day 5 - TUES | Day 6 - WED | Day 7 - THUR | Day 8 - FRI | Day 9 - MON | Day 10 - TUES - RELEASE DAY |

GH Actions
- Create release branch
- Create Release Review ticket
- Tag mege with version number

App Team (Manual)
- Review Release
- Review Process Timeline
- Approve Release
- Merge Release PR

CircleCI & fastlane
- Build review binaries
- Submit iOS .ipa to Apple for approval
- Send Android .aab to Pre-Prod stash
- Notify ##va-mobile-build-alerts in DSVA Slack
- Is iOS version approved? → Yes → Promote apps to live stores → Notify ##va-mobile-build-alerts in DSVA Slack